
Request for City Council Committee Action
From the Department of Convention Center Expansion

Date February 25, 2002

To Ways and Means Budget Committee

Subject MCCX – Change order # 12.006

Recommendation  - Approve change order No. 6 increasing Contract Number 15489 with
Crawford Door Sales Co. by $5,939.00 so that the new contract total is $382,146.00.

Prepared or Submitted by Toni Frazier Phone 612-335-6962

Approved by Rodney Leibold _________________    John Moir ____________________

Presenters in Committee – Bo Spurrier, Senior Project Manager

Financial Impact
___ No financial impact 
___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.
___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Notification
__X_City Goals
____Comprehensive Plan
____Zoning Code
____Other

Background/Supporting Information – Attached. In accordance with the project Change Management
Procedures, I am forwarding Change Order No. 6 for Crawford Door Sales Co. for your Committee’s
approval.  This change order covers work that has been previously submitted to your committee in a “Change
Management Actions” letter and for which “Notices to Proceed” have been issued to the contractor.  Funding
for this additional work has been budgeted and no additional appropriation is required.  The work is listed by
Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to the project:


